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AMENDMENTS TO THE PERFORMANCE WORK STATEMENT
EPA Contract Number: EP-C-08-010
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Mckernan.john@epa.gov

ALTERNATE WA COR: Evelyn Hartzell
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Changes to the original WA are as follows.
Under section 3. TASKS:

Task 1: Document preparation and writing




The Contractor shall compile the verification results for the technologies tested and prepare
reports and presentations in the appropriate format for stakeholders as well as local, state,
regional, and Federal officials. Products also include a technology brief such as those on
the Environmental Technology Verification (ETV) Internet site (1 page overview
document on RFID technology), and a technology assessment (see Appendix for
definition). The technology assessment would be an overview document that provides the
state of the art in RFID, and stress the impacts of RFID on shipping hazardous materials
(best practice for hazardous waste shippers, advantages, etc.). Table 1 lists the outreach
activities to be conducted, based on EPA’s initial estimate of their order of importance (most
important first). Products shall be prepared in both English and Spanish language versions.

Task 2: Outreach/Data dissemination activities

The contractor shall perform other outreach activities to provide wider dissemination of the
verification results, including presentations, trade or technical conferences, webinars for
interested stakeholders, informational meetings/training sessions, and the generation and
distribution of materials (e.g., invitations to the sessions, announcement, links, etc.). It is
projected that between 60-120 individuals per event would attend. The contractor shall
provide all necessary organizational and meeting facilitation/coordination support needed to
perform the outreach activities. EPA assumes that Region 6 and 9 will assist the contractor in
identifying locations/venues for the outreach activities, identifying potential attendees and
speakers, coordinating with government agencies and regional partners, and other activities
associated with planning for and performing the outreach activities. These activities will
include travel to locations along the U.S./Mexican border (3 of the following: Laredo,
Texas; El Paso, TX; San Diego, CA; or Monterey, Mexico). The trade or technical
conference/meeting presentation would be an abbreviated version of the material that
would be presented at the informational meetings/training sessions/webinars, on the order of
20-30 PowerPoint slides. The contractor shall also develop outreach materials, such as
PowerPoint presentations and agendas needed for specific outreach activities. The contractor
shall distribute and collect training session evaluation forms to determine the usefulness of the
outreach activities, and to improve future activities. Upon completion of the outreach
activities, a report shall be prepared summarizing the findings from the evaluation forms
received from attendees of the informational meetings/training sessions/webinars. Table 1 lists
the outreach activities to be conducted, based on EPA’s initial estimate of their order of
importance (most important first). The appropriate outreach activities and materials will be
determined after results from the verification tests are received. Products shall be prepared in
both English and Spanish language versions.

Table 1. Products and outreach activities/materials.




3 - Informational meetings/training sessions/webinars to state, local, regional, and Federal staff as
well as technology developers, highway transport associations, enforcement/compliance officials
and other interested/effected parties

1 — Power Point slide presentation for a trade or technical conference/meeting (no travel)

1 - Report based on attendees evaluation forms received from the informational meetings/training

sessions/webinars

1 - Technology brief

1 - Technology assessment

Table 2. Products and outreach activities/materials with milestones and timelines. All milestones and
timelines are contingent on the work plan being approved.

Products and QOutreach
activities/materials

Milestone

Timeline

Informational meetings/training
sessions/webinars

Location identified
Announcement
Invitations to guests
Agenda

Submit draft presentation
Submit final presentation
Coordinate webinar with
meetings/sessions

1.5 months prior to activity
1.5 months prior to activity
1.5 months prior to activity
1 month prior to activity

1 month prior to activity

2 weeks prior to activity
As appropriate

Preparation of presentation
for trade or technical
conference/meeting

Abstract

Submit draft presentation
Submit final presentation

Defined by conference,
submit abstract to WA COR
2 weeks prior to due date

1 month prior to meeting

2 weeks prior to meeting

Report based on attendee
evaluation forms from
informational meetings/training
sessions/webinar

Submit draft version

Submit final peer reviewed version

4 weeks after outreach
activities are complete
6 weeks after outreach
activities are complete

Technology brief

Submit draft version

Submit final peer reviewed version

3 months after verification
report is complete
4 months after verification
report is complete

Technology assessment

Submit draft version

Submit final peer reviewed version

3 months after verification
report is complete
4 months after verification

3



report is complete

Progress reports with Include the status of the products, Shall be delivered each
expenditure estimates ideas for outreach activities and month
materials

Under section 7. TRAVEL:

Per the contract clause Local LC-31-08, Approval of Contractor Travel, any non-local travel
directly chargeable to this work assignment shall be submitted and approved by the Project
Officer COR prior to the travel. Contractor travel shall occur as needed via technical
direction as part of WA outreach activities, such as presentations at conferences and
travel to the U.S./Mexican border states.



